
Georgia Date:

User: krender Department of Transportation Page 1 of 10

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0028

04/09/2015

Contract Location: Time Allowed:

2.565 MILES OF WIDENING AND RECONSTRUCTION ON WRIGHTSBORO RD

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/21/2012

10/05/2012

10/29/2012

11/02/2012

11/29/2012

00/00/0000

00/00/0000

990 Days

07/19/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 88.89

880 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$20,103,047.08

$18,632,365.50

$6,178,955.93

67.41%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250510-      $20,103,047.06 $18,632,365.49 $6,178,955.91 69.26% $111,330.65

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 10

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0028

04/09/2015

Project Number: 250510-      WRIGHTSBORO RD (CR 1501) - WIDENING

 

STP00-7001-00(009)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,840,399.84 $10,751,335.29 $89,064.55

Non-Participating $2,710,100.01 $2,687,833.91 $22,266.10

Total Earnings $13,550,499.85 $13,439,169.20 $111,330.65

Stockpiled Materials $373,591.30 $373,591.30 $0.00

Gross Earnings $13,924,091.15 $13,812,760.50 $111,330.65

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,924,091.15 $13,812,760.50

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $111,330.65

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 10

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0028

04/09/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .935

 205000.000 .002

STP00-7001-00(009)

 

.937 $410.00 $192,085.00

0024 207-0203     FOUND BKFILL MATL, TP II CY  1,223.900 860.912

 24.520 164.790

 

 

1,025.702 $4,040.65 $25,150.21

0035 310-1101     GR AGGR BASE CRS, INCL MATL TN  82,054.000 61,252.210

 12.000 1,186.130

 

 

62,438.340 $14,233.56 $749,260.08

0085 441-0104     CONC SIDEWALK, 4 IN SY  17,500.000 9,206.502

 18.380 244.166

 

 

9,450.668 $4,487.77 $173,703.28

0090 441-0740     CONCRETE MEDIAN, 4 IN SY  1,750.000 838.267

 18.660 181.118

 

 

1,019.385 $3,379.66 $19,021.72

0105 441-4030     CONC VALLEY GUTTER, 8 IN SY  1,496.000 844.666

 43.530 54.778

 

 

899.444 $2,384.49 $39,152.80

0115 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  36,000.000 19,602.100

 11.220 1,598.500

 

 

21,200.600 $17,935.17 $237,870.73

0120 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  24,030.000 13,894.000

 11.220 786.900

 

 

14,680.900 $8,829.02 $164,719.70

0144 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  4.710 10.471

 932.790 .000

 

 

10.471 $.00 $9,767.24



Georgia Date:

User: krender Department of Transportation Page 4 of 10

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0028

04/09/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0150 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  300.000 144.864

 145.100 38.363

 

 

183.227 $5,566.47 $26,586.24

0175 550-1150     STORM DRAIN PIPE, 15 IN, H  1-10 LF  310.000 593.800

 24.020 .000

 

 

593.800 $.00 $14,263.08

0180 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  12,718.000 10,535.400

 28.640 297.700

 

 

10,833.100 $8,526.13 $310,259.98

0185 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  4,246.000 3,973.000

 29.790 96.200

 

 

4,069.200 $2,865.80 $121,221.47

0205 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,000.000 966.700

 39.570 142.200

 

 

1,108.900 $5,626.85 $43,879.17

0215 550-2108     SIDE DRAIN PIPE, 8 IN, H 1-10 LF  24.000 125.500

 27.330 .000

 

 

125.500 $.00 $3,429.92

0220 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  123.000 80.000

 29.260 64.300

 

 

144.300 $1,881.42 $4,222.22

0250 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  7.000 3.500

 2160.960 .500

 

 

4.000 $1,080.48 $8,643.84

0325 668-1100     CATCH BASIN, GP 1 EA  139.000 99.250

 2160.960 3.250

 

 

102.500 $7,023.12 $221,498.40



Georgia Date:

User: krender Department of Transportation Page 5 of 10

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0028

04/09/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0335 668-2100     DROP INLET, GP 1 EA  28.000 21.500

 1736.020 .500

 

 

22.000 $868.01 $38,192.44

0345 668-4300     STORM SEWER MANHOLE, TP 1 EA  19.000 13.000

 1736.020 4.000

 

 

17.000 $6,944.08 $29,512.34

0355 668-5000     JUNCTION BOX EA  4.000 8.000

 1736.030 .000

 

 

8.000 $.00 $13,888.24

Category Amount: $96,082.68 $2,446,328.10

Category Number: 0020 PERMANENT EROSION CONTROL

0375 603-2018     STN DUMPED RIP RAP, TP 1, 18 IN SY  1,764.000 29.333

 30.830 .000

 

 

29.333 $.00 $904.34

0380 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  7.000 154.222

 63.570 90.000

 

 

244.222 $5,721.30 $15,525.19

0385 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  145.000 697.111

 49.920 .000

 

 

697.111 $.00 $34,799.78

0390 603-7000     PLASTIC FILTER FABRIC SY  1,916.000 3,066.428

 3.520 90.000

 

 

3,156.428 $316.80 $11,110.63

0395 700-6910     PERMANENT GRASSING AC  44.000 9.617

 1362.320 2.160

 

 

11.777 $2,942.61 $16,044.04



Georgia Date:

User: krender Department of Transportation Page 6 of 10

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0028

04/09/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERMANENT EROSION CONTROL

0405 700-8000     FERTILIZER MIXED GRADE TN  27.000 8.560

 715.890 1.300

 

 

9.860 $930.66 $7,058.68

Category Amount: $9,911.37 $85,442.66

Category Number: 0030 TEMPORARY EROSION CONTROL

0430 163-0240     MULCH TN  764.000 368.574

 234.000 17.236

 

 

385.810 $4,033.22 $90,279.54

0460 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  216.000 88.500

 154.930 1.500

 

 

90.000 $232.40 $13,943.70

0461 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 203.000

 58.580 .000

ECTC Force Account No 1

                                                            

203.000 $.00 $11,891.74

0462 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 371.000

 8.000 .000

ECTC Force Account No 1

                                                            

371.000 $.00 $2,968.00

0465 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  20,232.000 5,058.850

 0.900 25.000

 

 

5,083.850 $22.50 $4,575.47

0470 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  290.000 362.000

 3.120 .000

 

 

362.000 $.00 $1,129.44

0485 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  216.000 253.000

 88.580 7.000

 

 

260.000 $620.06 $23,030.80



Georgia Date:

User: krender Department of Transportation Page 7 of 10

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0028

04/09/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0500 167-1500     WATER QUALITY INSPECTIONS MO  31.000 24.000

 110.900 1.000

 

 

25.000 $110.90 $2,772.50

0505 171-0030     TEMPORARY SILT FENCE, TYPE C LF  40,464.000 29,229.902

 2.940 108.000

 

 

29,337.902 $317.52 $86,253.43

Category Amount: $5,336.60 $236,844.62

Category Number: 0050 TRAFFIC SIGNAL

0700 639-3014     STEEL STRAIN POLE, TP IV, INCL LUMINAIRE ARMEA  1.000 2.000

 9224.250 .000

(W/45 FT MAST ARM)

 

2.000 $.00 $18,448.50

Category Amount: $0.00 $18,448.50

Category Number: 0060 LIGHTING

0815 615-1200     DIRECTIONAL BORE - LF  300.000 431.000

 8.290 .000

2.5 IN

 

431.000 $.00 $3,572.99

Category Amount: $0.00 $3,572.99

Category Number: 0080 WATER

1015 670-1060     WATER MAIN, 6 IN LF  40.000 111.000

 33.580 .000

 

 

111.000 $.00 $3,727.38

1025 670-1100     WATER MAIN, 10 IN LF  186.000 477.000

 58.850 .000

 

 

477.000 $.00 $28,071.45

1030 670-1120     WATER MAIN, 12 IN LF  30.000 1,047.000

 166.570 .000

 

 

1,047.000 $.00 $174,398.79



Georgia Date:

User: krender Department of Transportation Page 8 of 10

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0028

04/09/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 WATER

1035 670-1160     WATER MAIN, 16 IN LF  15,937.000 7,798.000

 67.160 .000

 

 

7,798.000 $.00 $523,713.68

1040 670-2060     GATE VALVE, 6 IN EA  2.000 9.000

 910.050 .000

 

 

9.000 $.00 $8,190.45

1055 670-2120     GATE VALVE, 12 IN EA  3.000 7.000

 2173.600 .000

 

 

7.000 $.00 $15,215.20

1060 670-2160     GATE VALVE, 16 IN EA  21.000 23.000

 5637.450 .000

 

 

23.000 $.00 $129,661.35

1065 670-4000     FIRE HYDRANT EA  16.000 20.000

 4535.450 .000

 

 

20.000 $.00 $90,709.00

1070 670-5010     WATER SERVICE LINE, 1 IN LF  2,000.000 5,753.550

 11.420 .000

 

 

5,753.550 $.00 $65,705.54

1085 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  12.000 37.000

 925.390 .000

 

 

37.000 $.00 $34,239.43

1090 670-9920     REMOVE EXISTING FIRE HYDRANT EA  15.000 16.000

 528.790 .000

 

 

16.000 $.00 $8,460.64



Georgia Date:

User: krender Department of Transportation Page 9 of 10

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0028

04/09/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 WATER

1095 670-9736     RELOCATE EXISTING WATER METER, INCL BYPASS AND VAULT, LESS TEA  50.000 87.000

HAN 4 INCH 1877.210 .000

 

 

87.000 $.00 $163,317.27

Category Amount: $0.00 $1,245,410.18

Category Number: 0090 MSE WALL NO 1

1130 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  127.000 127.000

 433.750 .000

 

 

127.000 $.00 $55,086.25

Category Amount: $0.00 $55,086.25

Category Number: 0010 ROADWAY

1140 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  130.000 152.900

 60.630 .000

 

 

152.900 $.00 $9,270.33

1210 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  60.000 762.000

 10.360 .000

 

 

762.000 $.00 $7,894.32

9055 210-0250     UNDERCUT EXCAVATION CY  .000 5,901.842

 20.150 .000

SUPPLEMENTAL AGREEMENT NO.002 - REVISED

                                                            

5,901.842 $.00 $118,922.12

9070 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 93.830

MATL & H LIME 65.000 .000

TEMPORARY ASHALT PRICE

                                                            

93.830 $.00 $6,098.95

Category Amount: $0.00 $142,185.72

Category Number: 0080 WATER

9425 610-0815     REM & FILL EXIST SAN SEWER MANHOLE EA  .000 5.000

 2900.000 .000

                                                            

                                                            

5.000 $.00 $14,500.00

Category Amount: $0.00 $14,500.00



Georgia Date:

User: krender Department of Transportation Page 10 of 10

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0028

04/09/2015

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TRAFFIC SIGNAL

9515 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  .000 1,117.000

 6.800 .000

                                                            

                                                            

1,117.000 $.00 $7,595.60

Category Amount: $0.00 $7,595.60

Project Total Amount: $111,330.65 $13,550,499.85


